
Meeting Minutes

Town of Groton - Public Works 134 Groton Long Point Rd

Groton, CT 06340-4394

Public Works 

Administration 

(860) 448-4083

Permanent School Building Committee

Chairman Rick DeMatto, Robert J. Austin-LaFrance, Robert K. Frink, Richard Monteiro and David Russell

Thursday, July 5, 2012 7:00 PM Town Hall Annex - Community Room 1

ROLL CALL1.

Members Present: Chairman Rick DeMatto, Robert J. Austin-LaFrance, Robert K. Frink and David Russell

Members Absent: Richard Monteiro

Staff: Wes Greenleaf, Director of School Buildings and Grounds, GPS and Colleen Quattromani, 

Recorder.

The meeting was called to order at 7:30 pm.

RECEIPT OF CITIZEN'S PETITIONS, COMMENTS AND CONCERNS2.

None.

APPROVAL OF MINUTES3.

a) June 21, 2012

A motion was made by Mr. Frink and seconded by Mr. Russell to accept the meeting minutes of 

June 21, 2012.  The motion passed unanimously.

COMMUNICATIONS AND REPORTS (other than Subcommittee reports)4.

(a)  PSBC Members

Chairman Dematto  received a letter from the Town Council announcing the appointment of Mike 

Doyle to the PSBC.

(b)  Staff

Mr. Greenleaf told the Committee that the BOE has received the State's formal approval letter for 

the West Side Middle School Portable Classroom Unit and the Carl Cutler Middle School 

Portable Classroom Units projects.

UNFINISHED BUSINESS5.

a) TOWN COUNCIL APPOINTED PROJECTS

Committee Lead: David Russell

1) Staff

2) Committee

Mr. Greenleaf reported twelve contractors at the mandatory walk through on the portable 

classroom projects for West Side Middle and Carl Cutler Middle Schools.  The bids for the 

projects are scheduled to be opened the 12th, but may be extended two or three days so that 

contractors may price out a few of the more specialized items.   Mr. Greenleaf told the PSBC that 

there seemed to be a consensus among the contractors that the substantial completion date for the 

projects cannot be met.  A delay of 4 to 6 weeks for project completion is predicted.  This is due in 

part to the alterations needed on the portable units to make them compliant with local and State 

building codes.  Mr. Greenleaf reminded the Committee that there would be two separate bid 

openings, one for each school and that two different completion dates were possible.

P-2012-0006 Carl Cutler Middle School Portable Classroom Units (2012-0088)
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Carl Cutler Middle School Portable Classroom Units

Committee Lead: Robert LaFrance

1) Staff

2) Committee

see West Side Middle School

P-2012-0007 Mary Morrisson Asbestos Floor Tile Removal (2012-0089)

Mary Morrisson Asbestos Floor Tile Removal

Mr. Greenleaf distributed some minutes from the contractor meeting with Jaunski Humes 

Architects, LLC.   The abatement for Mary Morrison Asbestos Floor Tile Removal project is 25% 

complete and with the approval of Mystic Air Quality completed areas have been turned over to 

the Flooring contractor for tiling to begin.  The north classroom wing is 50% complete and should 

be turned over for refinishing next week.  The floor installation is estimated to be complete by mid 

August.

Committee Lead: Robert Frink

1) Staff

2) Committee

Mr. Greenleaf distributed some minutes from the contractor meeting with Jaunski Humes 

Architects, LLC.   The abatement for Mary Morrison Asbestos Floor Tile Removal project is 25% 

complete and with the approval of Mystic Air Quality has been turned over to the Flooring 

contractor for tiling to begin.  The north classroom wing is 50% complete and should be turned 

over for refinishing next week.  The floor installation is estimated to be complete by mid August.

P-2012-0008 Fitch High School Roof Replacement (2012- 0090)

Fitch High School Roof Replacement

Committee Lead: Richard Monteiro

1) Staff

2) Committee

Mr. Greenleaf has requested in writing a waiver from the State for the Fitch High School project.  

He has a proposal for a single membrane patch for the temporary roof repair for the coming 

school year.  This item will be paid for with BOE maintenance funds and not funds set aside for 

the Fitch High School Roof Replacement.

b) ADDITIONAL BOE PROJECTS

P-2012-0009 West Side Middle School Renovations

West Side Middle School Renovations

In updates for the West Side Middle School renovations the PSBC was told that City Building 

officials were requiring architect drawings for the curb cut and plans from the 1990's for a wall 

being moved in the school.  The new School Based Health Centers for both West Side Middle and 

Carl Cutler Middle Schools are nearing completion.  The HVAC system is in, the ceiling grids 

have been installed, the walls have been painted and wiring is almost complete.  A wall has been 

moved for the Art Center and is awaiting inspection.

P-2012-0010 Carl Cutler Middle School Renovations

Carl Cutler Middle School Renovations

The parking lot for Carl Cutler Middle School is 90% complete and railing is being installed.

Other BOE Projects

Mr. Greenleaf discussed the preparations to dismantle and move equipment and furniture from 

Fitch Middle School to West Side and Carl Cutler Middle Schools.  The Committee was given an 

update on the work to repair the leaking windows at Fitch High School.  The boilers have been 

removed and the asbestos abatement at SB Butler Elementary School is complete.  Construction 
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will begin in a week and a half.

NEW BUSINESS6.

The next PSBC meeting is the regularly scheduled meeting of July 19, 2012.

OTHER BUSINESS7.

none

ADJOURNMENT8.

A motion was made by Mr. LaFrance and seconded by Mr. Russell to adjourn the meeting at 7:55 

pm.
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